

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department- BRR Vamsadhara Project Phase-II of Stage-II of Hiramandalam Reservoir – Claims raised by Agency M/s. Soma Patel ASI (JV) Deletion of the work "Formation of Diversion Road for Alikam Bathili Road" from the scope of the Contract and to get the work done by the respective department i.e., R&B Department - Depositing an amount of Rs.24.00 crores -Permission- Accorded - Orders - Issued.

Water Resources (Proj.I.A2) DEPARTMENT

G.O.MS.No. 119

Dated: 06-12-2016

Read:-

From the Chief Engineer, North Coast, Visakhapatnam Lr.No.CE/NC/VSP/DEE1/
AE10/HLM Vol.28, dated 10.10.2016.

ORDER:

In the reference read above, the Chief Engineer, North Coast has submitted that the work "Investigation, designs, estimation of earth dam for Hiramandalam Reservoir to store a capacity of 19.05 TMC of water and construction of surplus arrangements, construction of left head sluice for link canal to a discharge of 4000 cusecs and excavation of link canal to connect right main canal, construction of right head sluice for High Level canal and excavation of high level canal for a length of 30KM", was entrusted to M/s. Soma Patel-ASI (JV) vide agreement No.64SE/2004-05, dated 31.03.2005 of the Superintending Engineer, B.R.R. Vamsadhara Project Circle, Srikakulam for Rs.353.50 Crores under EPC Turnkey system. The works are in progress. The Agency has represented to the Government to delete the formation of Alikam Bathili Diversion road from the scope of contract as authorized deletion as there is change of scope of work i.e., from single lane road to double lane road and also a time lapse of more than 10 years since entering into the agreement.

2. Accordingly the Government have instructed vide Memo No. 30973/Proj.I.A1/2015, dated. 09-11-2015, to place the issue relating to deletion of A.B. Diversion Road and the cost implication before State Level Standing Committee and IBM committee and furnish the recommendation to Government for taking final decision. Subsequently, the State Level Standing Committee and IBM committee have convened the joint meeting on 20.08.2016 and after detailed discussions, the Committee recommended to the Government for deletion for formation of Alikam Bathili diversion road from the scope of contract of the present agency of Hiramandalam Reservoir of B.R.R. Vamsadhara Project Phase II of Stage II and net saving amount to be accrued to the Government due to deletion of the above component of work as Rs.1,67,77,688/-. The Committee also recommended to get the work done by the respective department i.e., R&B Department as per the Govt. Memo No.39752/Reforms/2015-1, dated 24.08.2015 by depositing the amount required by them for completion of work as per their norms.

3. Based on the recommendations of SLSC and IBM Committee, the Chief Engineer, North Coast, Visakhapatnam has, therefore, requested to accord permission to the Superintending Engineer, B.R.R. Vamsadhara Project Circle, Srikakulam to deposit an amount of Rs.24.00 crores to R&B Department towards the cost for formation of Alikam Bathi diversion road by R&B Department as per their standards and as estimated by the Superintending Engineer, B.R.R. Vamsadhara Project Circle, Srikakulam.

4. Government after careful examination hereby accord permission to the Chief Engineer, North Coast for deletion of formation of Alikam Bathili diversion road from the scope of contract of the present agency of Hiramandalam Reservoir of B.R.R. Vamsadhara Project Phase II of Stage II i.e., M/s Soma Patel (JV) and net saving amount to be accrued to the Government due to deletion of the above component of

PTO

::2::

work as Rs 1,67,77,688/-. Further permission also accorded to get the work done by the respective department i.e., R&B Department as per the Govt. Memo No.39752/Reforms/2015-1, dated 24.08.2015 by depositing the amount required by them for completion of work as per their norms duly according permission to the Superintending Engineer, B.R.R. Vamsadhara Project Circle, Srikakulam to deposit an amount of Rs.24.00 crores towards the cost for formation of Alikam Bathili diversion road as per R&B standards and as estimated by the Superintending Engineer, B.R.R. Vamsadhara Project Circle, Srikakulam subject to obtaining re-revised Administrative Sanction for BRR Vamsadhara Project Phase-II of Stage II (if required).

5. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (FMU-WR II) Department vide their Fin.U.O.No. 48022/442/FMU-WR.II/16, Dt.22-11-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT**

To
The Chief Engineer, North Coast, Visakhapatnam

Copy To:

The Pay & Accounts Office, A.P, Ibrahimpatnam, Vijayawada
The Director of Works & Accounts, Vijayawada
Finance (FMU-WR II) Department
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER